

Sprint Plan

National AI Challenge build · 5–14 September 2026

10 calendar days

5 two-day sprints

24 person-days

1 Executive schedule

The build window runs from **Saturday 5 September through Monday 14 September 2026**, inclusive. The prior six-week plan is compressed into five two-day sprints, with **feature freeze at 12:00 on 13 September** and 14 September reserved for final smoke testing and submission.

Resourcing reality: this plan contains **24 person-days** delivered over 10 calendar days—an average of **2.4 FTE**. It is achievable with a small cross-functional team working in parallel. A solo builder would need roughly 24 working days or must remove the parser, live model call, moderated tests and part of the security hardening.

1.1 Scope lock

Ship only the **Evidence-Backed Session Decision** vertical slice: one seeded active block, one planned session, one comparable prior session, manual/CSV recovery context, four allowlisted actions, evidence and uncertainty, athlete approval, an editable prepared session and an append-only outcome. Defer live wearable OAuth, native mobile, coach workspace, broad programming, advanced analytics, provider write-back and a multi-agent architecture.

2 Gantt-style build visual

Workstream	Sat 5	Sun 6	Mon 7	Tue 8	Wed 9	Thu 10	Fri 11	Sat 12	Sun 13	Mon 14
S0 · Scope & skeleton										
S1 · Context capture										
S2 · Policy & evidence										
S3 · Approval & memory										
S4 · Harden & submit										
UX / evidence design										
QA / security										
Demo / submission										

Critical path: scope/schema → context-ready snapshot → deterministic policy/proposal → approval/ prepared session → hardening/ submission. UX, QA, seed scenarios and demo assets run alongside this chain rather than after it.

3 Roles and decision rights

Role	Planned effort	Decision right / accountability
Product/Domain Lead (PDL)	6 days	Freezes scope and training policy; owns seed scenarios, non-clinical language, acceptance and the final demo narrative.
Full-Stack Tech Lead (FSTL)	10 days	Owens architecture, database/RLS, UI, policy engine, model boundary, workflow, deployment and technical tests.
Product/UX Designer (UX)	4 days	Owens evidence hierarchy, responsive interaction states, error/empty states and moderated usability sessions.
QA/Security Lead (QA)	4 days	Owens golden-scenario execution, RLS/adversarial tests, prohibited-claim tests, release checklist and final smoke test.

4 Sprint detail

SPRINT 0		Scope, contracts and skeleton	5–6 Sep
Primary owner	PDL for scope; FSTL for architecture		
Key tasks	Freeze the four actions and non-clinical boundary; define ten golden scenarios and expected outputs; initialise Next.js/TypeScript, auth, core schema and RLS skeleton; seed one end-to-end scenario; convert wireframes into a clickable shell; establish CI, preview deployment and basic audit events.		
Dependencies / blockers	Repository, hosting, database and model access; unresolved policy wording; scope expansion. If model credentials are unavailable, use a deterministic fixture.		
Deliverable	Preview URL with sign-in, seeded Today page, frozen schema/policy and ten executable scenario definitions.		
Exit gate	By 6 Sep: seeded scenario opens, every field has a source, and preview deployment is green.		

SPRINT 1

Context capture and readiness

7–8 Sep

Primary owner	FSTL; UX validates entry/error states
Key tasks	Implement minimum block/session/set CRUD; planned and comparable session views; manual recovery form and small CSV import; source/timestamp capture; completeness indicator; optional narrow paste parser; raw-input preservation and ambiguity confirmation.
Dependencies / blockers	Sprint 0 schema and RLS; parser ambiguity; overbuilding imports. If parsing is not stable by midday 8 Sep, switch to structured entry and keep parsing as a fixture.
Deliverable	A context-ready decision snapshot from seeded or manual data, with no live wearable dependency.
Exit gate	By 8 Sep: happy and incomplete-data paths persist correctly; corrections never destroy raw input.

SPRINT 2

Policy, proposal and evidence card

9–10 Sep

Primary owner	FSTL; PDL signs policy; QA red-teams
Key tasks	Implement deterministic eligibility/constraint rules; allow only progress, repeat, reduce volume or defer hard top set; add one strict-schema proposal call; link every statement to stored evidence; show confidence, gaps and counterfactual; add prohibited-claim validator and deterministic fallback; render the Evidence Card.
Dependencies / blockers	Stable snapshot; agreed thresholds; model latency/schema failure; unsafe or fabricated evidence. The deterministic policy remains authoritative and the fallback path is mandatory.
Deliverable	Evidence Card that returns a bounded proposal or explicit insufficient-data state, with exact sources and no medical/injury claim.
Exit gate	By 10 Sep: all ten golden scenarios reach the expected action/safe state; no unsupported evidence is rendered.

SPRINT 3**Human approval, prepared session and memory**

11–12 Sep

Primary owner	FSTL; UX owns approval interaction
Key tasks	Implement use proposal, modify and keep original; preserve the original proposal; generate an editable prepared session with ghost sets and RPE ceiling; complete-session flow; append deviation reason and usefulness; store proposal, approval and outcome separately; finish audit and product events.
Dependencies / blockers	Stable evidence card and data model; workflow persistence; destructive updates. If durable background workflow is unstable, use explicit synchronous states while preserving the audit contract.
Deliverable	Complete observe → verify → propose → approve → prepare → remember flow on staging.
Exit gate	By 12 Sep: all three user flows complete; records are independently queryable; happy-path demo is under three minutes.

SPRINT 4**Hardening, rehearsal and submission**

13–14 Sep

Primary owner	QA owns release gate; PDL owns submission
Key tasks	Freeze features at 12:00 on 13 Sep; triage only P0/P1 defects; run RLS allow/deny, golden-scenario, prohibited-language, fallback and smoke tests; polish high-impact error/loading states; verify telemetry excludes raw health values; rehearse the three-minute demo; prepare screenshots, fallback recording, architecture/safety notes and submission assets; run final production smoke test.
Dependencies / blockers	End-to-end staging build; late feature changes; hosting/credential failure; insufficient rehearsal. Preserve a tagged known-good build and fixture-based fallback.
Deliverable	Deployed challenge build, tagged release, passed checklist, rehearsed demo and complete submission package.
Exit gate	On 14 Sep: production smoke passes, no open P0/P1 defects, fallback works, and demo plus backup recording are accessible.

5 Parallel execution plan

Parallel track	Runs alongside	Time saved / rule
Evidence UX	Sprints 0–2 engineering	Refine the Evidence Card while context capture is built; do not wait for model integration.

Parallel track	Runs alongside	Time saved / rule
Test design	Sprints 0–1	QA writes RLS and golden-scenario tests before implementation completes, then executes continuously.
Domain and copy	Sprints 0–3	PDL prepares seeds, prohibited-language rules and demo wording while engineering builds.
Demo assets	Sprints 2–4	Begin screenshots, architecture narrative and fallback recording on 11 Sep rather than after code freeze.
Release rehearsal	12–13 Sep	Run deployment, accessibility, error-state and smoke-test rehearsal concurrently with final integration.

Non-negotiable compression rule: no task should wait for “development complete” unless it is on the critical path. QA begins on day 1, demo preparation begins by day 5, and the final 1.5 days remain protected for release work.

6 Daily milestones and control points

Date	Milestone	Control point
Sat 5	Scope	Four actions, exclusions, ten golden scenarios and responsibility map agreed.
Sun 6	Skeleton online	Preview, sign-in, seeded Today screen, schema and RLS skeleton deployed.
Mon 7	Ledger	Planned/comparable session data can be created and read.
Tue 8	Snapshot	Manual/CSV recovery and completeness produce a decision-ready snapshot. Parser cut/no-cut decision at midday.
Wed 9	Policy	Deterministic outcomes work on seeded scenarios; unsafe inputs degrade safely.
Thu 10	Evidence Card	Strict proposal, sources, confidence, gaps and fallback pass ten scenarios.
Fri 11	Approval	Use/modify/keep-original and prepared session operate end to end.
Sat 12	Staging	Outcome memory, audit trail and under-three-minute walkthrough complete.

Date	Milestone	Control point
Sun 13	Code freeze	Feature freeze at 12:00; only P0/P1 fixes, rehearsal and submission assets.
Mon 14	Submit	Production smoke, backup demo, release tag and final submission complete.

7 Contingency and cut order

Priority	If blocked, cut or switch...	Preserve this outcome
1	Live/model proposal	Use deterministic proposal fixtures; preserve policy, evidence, approval and audit trail.
2	Paste parser	Use structured entry/seeded context; preserve a reliable snapshot and visible source data.
3	Background workflow	Use synchronous explicit states; preserve approval authority and append-only records.
4	Extra polish/analytics	Keep only errors, latency and core flow events; preserve security, demo clarity and release buffer.

8 Definition of done

Area	Challenge release criterion
Workflow	Seeded context to prepared session and recorded outcome completes in under three minutes.
Evidence	Every visible claim links to stored input; missing context is shown; no fabricated evidence.
Human control	User can use, modify or reject; proposal, approval and outcome remain separate.
Safety	Ten scenarios return an allowlisted action, insufficient-data state or safe fallback; no prohibited clinical language.
Security	RLS allow/deny tests pass; analytics and errors exclude raw health values.
Resilience	Tagged known-good build, deterministic data/model fallback and backup demo recording are available.
Submission	Production smoke passes, no open P0/P1 defects, demo is rehearsed and all required assets are submitted.

9 Basis

This sprint plan is a compressed execution interpretation of the attached **Training Ledger — Development Plan**. The dates and weekdays were mapped to the user-specified 5–14 September 2026 window. Effort figures are planning allocations, not supplier estimates.